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ون المشاركون قادرين علعند إتمام هذه الدورة، سي:

 .وصف المصطلحات الأساسية المتعلقة بإدارة المشاريع

 .إتقان استخدام العمليات الحيوية ف إدارة المشاريع

 .ودوره ف إدارة المشاريع EPCIC شرح مفهوم

 .إعداد الوثائق الأساسية لإدارة المشاريع

 .تحديد نتائج المشروع بما يتوافق مع احتياجات العملاء والموظفين

 .مراجعة المبادئ الأساسية لتسليم المشاريع

 .تحديد المراحل الثمانية لعملية التسليم
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 .شرح المهام الت تُنجز ف كل مرحلة من مراحل المشروع

 .التعرف عل أهمية التليف، التدريب، وتوثيق الأصول

 .تفصيل المونات الرئيسية لعقود البناء وما يشل إدارة جيدة للعقود

الجمهور

إدارة مشاريع البناء مع تركيز قوي عل تم تصميم هذه الدورة لأي شخص يعمل ف EPCIC. ون ذات فائدة كبيرة لـست:

 المهندسين المدنيين

 مديري الإنشاءات

 مساح الجودة

 مهندس المشاريع

 المعماريين

 مشرف التخطيط

 مديري التلفة والتخطيط

 ضباط الاتصال

 مشرف المواقع

المبان مساح 

منهجية التدريب

يستخدم هذا الدورة مجموعة متنوعة من أساليب التعلم للبار لتعزيز الفهم والاستيعاب الامل. سيقوم المشاركون بمراجعة

وثائق حقيقية تتعلق بإدارة المشاريع، مثل تقييمات المخاطر، والقوائم المرجعية، والعقود، وتقارير الجودة، لتسليط الضوء

عل المعلومات الأساسية الت يجب تضمينها. 

سيتم تزويدهم بأفضل الأدوات ف الصناعة لتحليل أمثلتهم بفعالية وإجراء تمارين تعليمية لتحديد الأماكن الت قد تحدث فيها

الأخطاء، والخطوات الت يمن اتخاذها لحلها. ف الأنشطة العملية الجماعية، سيعمل المشاركون معا لإنشاء خطط

 .ويتضمنون خططهم الخاصة بإدارة المخاطر والقيمة ،EPCIC مشاريعهم الخاصة بما يتماش مع عقد



الملخص

إدارة المشاريع أمر حيوي ف قطاع البناء. بدون إدارة متعمقة، يمن أن تون مشاريع البناء غير موثوقة للغاية وقد تشل

خطراً كبيراً عل المشاركين فيها. 

من أكثر العقود شيوعاً ف مجال البناء، ولسبب وجيه. (EPCIC) تُعتبر عقود الهندسة والشراء والبناء والتركيب والتشغيل

توفر هذه العقود إطاراً تفصيلياً للخطوات الواجب اتباعها خلال المشاريع، وه مثالية للمشاريع الأكثر تعقيداً. تُعد عقود

EPCIC  .زيادة الإنتاجية دون المساس بالصحة والسلامة تحقيق التعاقد الفعال، حيث تركز عل أداة أساسية ف

من البداية إل النهاية. كما سيقومون EPCIC سيتول مديرو المشاريع الإشراف عل المشاريع وضمان توافقها مع عقود

باتخاذ القرارات، والتحم ف مناطق المشروع، والحفاظ عل السلامة، وتشجيع الموظفين عل العمل وفقاً لأفضل معايير

 .الصناعة. ستون الفاءة ف هذه المهارات وغيرها ضرورية لضمان إتمام المشروع بنجاح

ورس والمخطط الزمنمحتوى ال

Section 1: Introduction and Overview 

Project management definitions. 
Characteristics of construction and project management. 
Introduction to the eight stages of project management. 

Comparing different Codes of Practice – CIOB COP, BIM Plan of work, PMI BOK 
Key decisions, processes, objectives, deliverables, and resources. 

Introduction to EPCIC. 

 
Section 2: Interception Stage

Stage checklists, process, outcomes, and client objectives. 
The internal team and project manager. 

Identifying project needs. 
Project, environmental, and BIM mandates. 

Establishing EPCIC contracts. 

 
Section 3: Feasibility 

Outline project brief. 
The importance of feasibility studies. 

Procurement route. 
Maintaining sustainability through the project life-cycle. 



Gaining approval to proceed. 
Funding and investment appraisal. 

Stakeholder identification. 

 
Section 4: Strategy Stage 

Project and design brief. 
Development planning and control. 

Conducting risk assessments and audits. 
Cost and planning control. 

Project governance and selecting the project team. 
Change and design management process. 

 
Section 5: Pre-Construction Stage

Complying with environmental regulations. 
Stakeholder management and communication. 

Maintaining quality throughout. 
Commissioning and Procurement Strategies. 

Employer’s requirements document. 
Establishing a detailed project execution plan. 

BIM strategy. 
Change and variation control. 

 
Section 6: Managing Pre-Construction

Frequent review of stage checklists, processes, and outcomes. 
Managing the development of the design. 

Value management and engineering. 
Procuring the supply chain, including tenders. 

EPCIC contract reward and contractual arrangements. 
Control, monitoring, and reporting systems. 

 
Section 7: Construction

Project team duties and responsibilities. 
Performance monitoring and reporting. 

Public liaison upkeep. 
Resolving potential disputes to maintain efficiency. 

Updating the risk management plans. 
Quality management – inspection and snagging. 



 
Section 8: Testing and Commissioning 

Procuring commission services. 
Testing and commission process and programming. 

Reviewing commissioning documentation – Q&M manuals, As-Built drawings, H&S files,
and Building Owner’s and Occupier’s handbooks. 

 
Section 9: Completion, Hand-Over, and Post-Completion Review

Planning and scheduling handover. 
Practical completion and handover procedures. 

Project audit and performance studies. 
Post-occupancy evaluation. 

Project feedback and close-out reports. 

تفاصيل الشهادة

.Holistique Training عند إتمام هذه الدورة التدريبية بنجاح، سيحصل المشاركون عل شهادة إتمام التدريب من
(e-Certificate) وبالنسبة للذين يحضرون ويملون الدورة التدريبية عبر الإنترنت، سيتم تزويدهم بشهادة إلترونية

  .Holistique Training من

وخدمة اعتماد التطوير المهن (BAC) معتمدة من المجلس البريطان للتقييم Holistique Training شهادات
  .ISO 29993و ISO 21001و ISO 9001 كما أنها معتمدة وفق معايير ،(CPD) المستمر

لهذه الدورة من خلال شهاداتنا، وستظهر هذه النقاط عل شهادة إتمام (CPD) يتم منح نقاط التطوير المهن المستمر
واحدة عن كل ساعة CPD يتم منح نقطة ،CPD ووفقًا لمعايير خدمة اعتماد .Holistique Training التدريب من

  .لأي دورة واحدة نقدمها حاليا CPD حضور ف الدورة. ويمن المطالبة بحد أقص قدره 50 نقطة

التصنيفات

البناء والعقارات, الهندسة, إدارة المشاريع

مقالات ذات صلة
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Effective Strategies for Successful Project Management 11

Learn the ins and outs of project management strategies in this comprehensive guide. From
understanding various methodologies to choosing the right one for your project, discover

.valuable insights to ensure your projects are successful and well-executed

YouTube Video

https://www.youtube.com/embed/-YQbTvL9GGw?si=jQehDGGpMCtVQfZJ
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