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Objective

Upon completion of this course, participants will be able to:

Understand the importance of effective project management.

Review what areas fall under project management.

Assess the role and responsibilities of each aspect of project management.

Develop strong communication skills.

Delegate tasks efficiently and accordingly.

Enhance project productivity, reduce waste, costs and increase profitability.

Maintain risk management to protect the project development and employee safety.
ldentify the steps of a process from innovation, planning, constructing, implementation
and post-implementation monitoring.

Analyse methods and techniques of effective planning, record keeping and progress
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monitoring.

Audience

This course is designed for anyone within the process of project management who wishes to
develop their skills. It would be most beneficial for:

e Project Managers

e Construction Managers

e Site Supervisors

e Contractors and Subcontractors
e Operations Managers

Planning and Design Managers
Project Engineers

Financial Advisors

Training Methodology

This course uses a variety of adult learning styles to aid full understanding and
comprehension. Participants will review case studies based on established construction
projects to highlight key management features and how they overcame challenges.
Participants will participate in many learning exercises to comprehensively understand the
taught content. Combined with presentations, practical demonstrations, role-playing and
group activities, participants will be highly confident in the related skills. They will also have
the opportunity to work with one another to develop their own project management plans in
relation to their specific roles.

Summary

Effective project management is essential within any organisation, but especially within
construction. Construction projects involve many different factors and considerations, and it
is crucial to plan and prepare thoroughly to ensure the ideal result.

Successful project management requires highly competent individuals in their specific roles.
Projects require multiple teams of individuals to work in alignment to achieve maximum
productivity while maintaining a high-quality output.

Cost and site management are incredibly important factors to consider when beginning a
project. Site management goes hand in hand with cost management, ensuring all material



and product waste is minimised and disposed of safely. Investing in road construction and
security can greatly and positively impact costs, as these can remove the risk of materials
becoming damaged in transportation and minimise the risk of vandalism.

However, risk management arguably is one of the most important aspects of project
management. Conducting risk assessments and audits is an essential process that must be
done regularly to guarantee employee safety and reduce the possibility of hazards.

Course Content & Outline

Section 1: Introduction to Project Management

e Defining what project management is.

e What external and internal factors influence project management?

e The consequences of poor project management.

e What features are included - cost, risk, change and implementation management.
e Laws and regulations that impact construction projects.

e The roles and responsibilities of a construction project manager.

Section 2: Innovation and Planning

e The importance of innovation in project management.

e Methods and techniques for encouraging innovation within a team.

e Aligning client wants and needs with industry standards.

 Creating action plans detailing project goals, objectives and ideal outcomes.
e Ensuring all plans are fully comprehensible for all necessary personnel.

e Project complexity and managing maturity models.

Section 3: Project Life Cycle and Cost Management

e Understanding project phases and construction stages.
e Assessing the 5 project lifecycle stages.

e The importance of cost management.

e Managing budget with project vision.

Project cost estimation.
The types of costs within projects - fixed, variable, direct and indirect costs.
Maintain important financial documents such as cash flows to monitor costs carefully

throughout project stages.

Section 4: Site Management

e Establishing site boundaries.

 Creating easily accessible roads so all vehicles can move freely and safely.

* Providing the necessary accommodations to employees to ensure their tasks can be
completed efficiently.



e Ensuring all waste disposal is done safely and within guidelines for each material.
e Employing site security where required.
e Managing site logistics.

Section 5: Risk Management

e Defining risk management.

e The vitality of risk management within project management.

e Conducting risk audits and assessments.

e Methods of effectively and safely assessing potential risks.

e Establishing risk management plans detailing risks and finding solutions if they were to
occur.

e Prioritising employee safety.

Certificate Description

Upon successful completion of this training course, delegates will be awarded a Holistique
Training Certificate of Completion. For those who attend and complete the online training
course, a Holistique Training e-Certificate will be provided.

Holistique Training Certificates are accredited by the British Assessment Council (BAC) and
The CPD Certification Service (CPD), and are certified under ISO 9001, I1SO 21001, and ISO
29993 standards.

CPD credits for this course are granted by our Certificates and will be reflected on the
Holistique Training Certificate of Completion. In accordance with the standards of The CPD
Certification Service, one CPD credit is awarded per hour of course attendance. A maximum
of 50 CPD credits can be claimed for any single course we currently offer.
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Related Articles

QUALITY AND RISK* .'
MANAGEMENT: A
COMPARATIVE STUDY
(2023)

Quality and Risk Management: A Comparative Study (2025)

Dive into the world of Quality Management and Risk Management. Explore their differences,
understand their vital roles, and learn their effective implementation for organisational
success. Discover the synergy between quality assurance and risk mitigation strategies.

YouTube Video

https://www.youtube.com/embed/ eu2QnLzYsQ?si=vrH-mYt4q5aKLILd
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